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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

GEOS4-DAS Combo (Aura) Re-runs 4/16/07
Investigate array bounds problem in advection code Jules 3/12/07 4/12/07

Investigate floating point problem in convection Jules/Steve 3/12/07 3/19/07 3/19/07

Complete Aura re-run 2004-5 2x2.5 Gary/Megan 3/19/07 3/31/07 3/25/07

Validate Aura re-run data Gary 3/19/07 3/31/07 3/25/07

Perform Aura runs for 2006 Gary/Jules 4/2/07 4/16/07

Forecast Combo (Aura) runs 5/20/07
Begin preparing namelist files Gary/Megan 4/20/07 4/30/07

Perform requested runs Gary/Megan 5/1/07 5/20/07

Incremental 1 year 4x5 FVGCM Combo Code Tests 4/20/07
Baseline w/ new trop 124 sp, JPlL06-2, H2 fix, fastjx53cGary 4/10/07 4/20/07

Test #3 but with a het rxn=0 Gary 3/15/07 3/17/07 3/23/07

HTAP simulations 5/1/07
Convert GMI aerosol output to HTAP format Gary/Jules 3/12/07 4/4/07

Setup trace gas runs for HTAP Gary 3/23/07 4/16/07

Perform trace gas runs Gary/Megan 4/10/07 4/25/07

Convert GMI trace gas data to HTAP format Gary 4/25/07 5/1/07

Lightning Algorithm Runs (Trop Model 2x2.5) 4/25/07
Generate script to create restart file Gary 2/23/07 3/20/07

Perform 1 month test run and deliver to scientists Megan 3/15/07 3/22/07 3/26/07

Identify cause of emission problem in lightning run Megan/Gary/Jule 4/4/07 4/13/07



FVGCM 1994-96 default lightning Megan/Gary 3/23/07 4/25/07

FVGCM 1994-96 new lightning Megan/Gary 3/23/07 4/25/07

GEOS4DAS 2004,2004-5 default lightning Megan/Gary 3/23/07 4/25/07

GEOS4DAS 2004,2004-5 new lightning Megan/Gary 3/23/07 4/25/07

4/20/07
Convert ascii input files to netcdf Jules 2/22/07 4/15/07

Convert land fractions to LWI flags Jules 2/22/07 4/15/07

Remove mcor inside emission componen t Jules 2/22/07 4/15/07

Assist GMAO as needed Jules 2/22/07 4/20/07

Other Code Updates/Model Runs/Issues Varies
Jules et al. 2/16/07 4/10/07

Identify reason Huisheng can't run multiple jobs Jules/Hamid 3/22/07 4/12/07

Gary/Jules 3/30/07 4/15/07

Replace species number wi Jules/Tom 2/16/07 3/23/07 3/20/07

Reorganize namelist file Jules 2/16/07 3/2/07 3/4/07

Remove default settings froJules 3/26/07 4/20/07

Help Yasuko/Bryan with Combo on discover Megan/Jules 1/22/07 3/23/07 3/30/07

Generate GMI model version numbers Gary et al. 3/24/07 4/6/07

Reconfigure station profile input Jules 4/10/07 4/13/07

Begin identifying changes needed for new TP core Gary et al. 4/16/07 5/20/07

Profile the GMI code Jules/Hamid 4/5/07 4/12/07

Update GMI User's Guide Gary/Megan/Jule 2/2/07 6/1/07

Help develop NCCS data-sharing for GMI data Gary 2/1/07 5/1/07

Jules 5/1/07 5/21/07

Gary/Megan/Jule 4/30/07 5/30/07

Introduce aerosol/gas phase coupling Gary/Megan/Jule 5/15/07 6/20/07

Processing GEOS4-DAS Met Fields 4/20/07
Reprocess fields for slp Jan-Jun 2006 Megan 4/2/07 4/20/07

Investigate potential problems in 4x5 polar regions Megan 3/27/07 4/20/07

Create vertical regrid scripts for 1x1.25 Megan 4/2/07 4/20/07

Combo Integration with GEOS-5

Fix qj problem in fastJX53c

Begin resolution doubling experiments

Assist with implementation new GA Tech aerosol/cloud c

Continue code componentization

Diagnose strange "filename" problem (compiler?)


